## 5100DB Irate

## **Before running:**

add junit-4.13-rc-1 and hamcrest-2.2 to project build path run the test and make sure it works

## To Do List:

```
1 test
   tables ———done
    functions
2
delete the unwanted then test———half
3
add and test
modify names.
     comments
     sequence
     print tables and error msgs
     input data ————
     input data format () - test
5
slides
documentation
```

## schedule

- 29 test the stored functions
- 30 delete
- 1 add
- 2 rename and modify
- 3 add slides and documentation
- 4 Buffer